STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION :
CONTRACT CHANGE ORDER MEMORANDUM ' DATE: 4200011 Page1sf2

TO: Pete Siegenthaler, Prin TE / FILE:  EA. 04 - 0120F4
CO-RTE-PM SF-80-13.2/13.9

FROM: Kannu Balan, Senior TE FED. NO.

CCO# 139 SUPPLEMENT#: 4 | Category Code: CHPT CONTINGENCY BALANCE (incl. this change)  $172,655,288.11
COST: $1 ,404,543.36 INCREASE DECREASE [ ] | HEADQUARTERS APPROVAL REQUIRED? YES [] NO
SUPPLEMENTAL FUNDS PROVIDED: IS THIS REQUEST IN ACCORDANCE WITH YES D NO

$0.00 ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
Fabrication Incentive CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
. — : T . Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred Time
Qnginal ContEack Time; Time: Aa This Change: Time Adjustments: (including this change) CCO(s): (including this change)
2490 Day(s) 0 Day(s) " 501 Day(s) 20 % 3

THIS CHANGE ORDER PROVIDES FOR:

In accordance with the provisions of Contract Change Order No. 139 S0, providing compensation to the Contractor for
completing East End OBG (Lifts 13 and 14) components as per the completion dates required by CCO 139S0 Item 4c.

CCO 13930 “Fabrication Delay Mitigation” Item 4c provided incentive amounts that the Contractor would earn by completing
East End OBG (Lifts 13 and 14) components prior to the completion dates listed. It stated in CCO 13980 that if the incentive
amounts were earned that they would be paid on a subsequent supplemental contract change order. The Contractor
completed fabrication of the floor beams and longitudinal diaphragms, anchorage plate, and bottom, side, vertical, and K
plates before the required milestone dates to earn the CCO 139S0 payment incentives. The deck panels were completed 72
days after the milestone date, thereby earning a reduced incentive payment as per the daily reduction terms listed in CCO
139S0.

In summary the total incentive to be paid is:

- Floor Beams and Longitudinal Diaphragms $674,520.00 Full Incentive Achieved

- Anchorage Plate $72,270.00 Full Incentive Achieved
- Bottom, Side, Vertical, and K Plates $573,342.00 Full Incentive Achieved
- Deck Panels including Super Panels $84,411.36 Partial Incentive Achieved

Total CCO 139 Incentive Payment: $1,404,543.36

For this change, the Contractor will be paid the agreed upon lump sum of $1,404,543.36, which can be financed from the
contingency fund. A detailed cost analysis is on file. The cumulative total of CCO 139S0 and CCO 13931 is $18,806,907.52.

No time adjustment is warranted, as this change order does not affect the controlling operation.

This change order has concurrence from Peter Siegenthaler (Principal TE), William Casey (Supervising BE), Ken Terpstra
(Proj. Manager), and Rich Foley (HQ Oversight). Design and Mainteriance concurrence are not required for this change.

This change order will be presented to the Toll Bridge Program Oversight Committee (TBPOC) in May 2011 for their approval.

The Resident Engineer requests Head Quarters CCO Desk “Issue and Approve”.

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.
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CONCURRED BY: ESTIMATE OF COST
Construction Engineer: ~ PCE, Pete Siegenthaler, Prin TE  Date  12/3/10 THIS REQUEST TOTAL TO DATE

; ; o ITEMS $0.00 $0.00
Bridge Engineer: William Casey, Sup BE Date 11/30/10 FORCE ACCOUNT $0.00 $900,000.00
Project Engineer: Date AGREED PRICE $0.00 $2,495,860.00
Project Manager: Proj Manager, Ken Terpstra Date 12/3/10 | ADJUSTMENT $1,404,543.36 $15,411,047.52
FHWA Rep.: Date TOTAL $1,404,543.36 $18,806,907.52

FEDERAL PARTICIPATION
Environmental: Date
p— - cp— Date 121 [] PARTICIPATING [[] PARTICIPATING IN PART NONE
r I

er (epecily) HQ, Rieh Feley Al 1216710 [ ] NON-PARTICIPATING (MAINTENANCE) [ ]NON-PARTICIPATING
Oth ify):

B (et s FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type)
District Prior Approval By: Date [Jcco FUNDED PER CONTRACT [] CCO FUNDED AS FOLLOWS
HQ (issus Approve] By: Date FEDERAL FUNDING SOURCE PERCENT
Residénf Epgineer's Signature: Date

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
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